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Disclaimer Statement

At this meeting, the Department is providing 
information about the project’s delivery goals, 
anticipated scope, anticipated Design-Build 
procurement process, and potential risks. 

Participants are encouraged to ask questions during 
this meeting; however, any information provided 
by the Department is considered informational 
only and subject to change.



Agenda

•Design-Build Overview

•Schedule

•Project Overview 

•Design-Build Procurement 

•Open Discussion



Design-Build Overview

Design-Build 
• Combines preconstruction related services with 

construction services into one contract.

• Allows the contractor to participate in the project’s 

design in an effort to improve communications, 

expedite project delivery, and reduce costs.

Governed by:
• 23 Code of Federal Regulations (CFR) Part 636

• Georgia Code Section 32-2-81 (Enacted 2004)

• Board Rules, Chapter 672-18 (Adopted 2006 & 

2013)



Innovative Delivery

Amount Obligated to Design-Build Contracts



Upcoming Design-Build Opportunities
Project PI Number County

Anticipated Selection 

Method
Letting

SR 135 @ Altamaha River - TIA 0007037
Jeff Davis 

Montgomery
Two Phase Low Bid 5/17/2019

SR 247/ Pio Nono & College St bridges 

over Norfolk Southern Railroad

0014895
Bibb Best Value 7/12/2019

0014899

SR 53 WB @ Chattahoochee River 0010212 Hall Two Phase Low Bid 7/19/2019

SR 25 at Savannah River (Houlihan Bridge) 

and SR 25 at Middle River

0013741
Chatham TBD

Anticipated 

FY 20200013742

I-16 @ SR 307 

Diverging Diamond Interchange
0013727 Chatham TBD TBD

I-985 From I-85/Gwinnett to SR 53/Hall 0014130 Gwinnett Hall TBD TBD

I-85 Widening SR 211 to SR 11/US 129 0013545 Barrow Jackson Best Value Summer 2024

http://www.dot.ga.gov/PS/Innovative/DesignBuild



DB Procurement Documents  
Updates

RFQ
• Updated for clarity

• Pass/Fail requirements remain

RFP
• Updated for clarity, consistency & continuous 

improvement

• Design-Build Contract Template Published Online

• Combining Volumes 2 & 3 into single volume 

• Updating Design-Build Manual Attachments



Tentative Schedule

a. GDOT issues Public Notice Advertisement (PNA)  11/02/2018 ----------

b. Industry Forum – GDOT Room 402-404 12/06/2018 10:00 A.M.

c. Industry one-on-one meetings – GDOT Room 408/409 12/06/2018
12:00 P.M. -

2:00 P.M.

d. GDOT issues Request for Qualifications (RFQ) 12/14/2019 -----------

e. Deadline for Statement of Qualifications (SOQ) 01/31/2019 11:00 A.M.

f. GDOT issues the Notice to Finalists 02/22/2019 -----------

g. GDOT issues Request for Proposal (RFP) to the Finalists 03/11/2019 -----------

h.   Receipt of Technical Proposals and Price Proposals from 

Finalists
05/10/2019 11:00 A.M.

i. GDOT letting 05/17/2019 11:00 A.M.
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Project Overview
• Design-Build Delivery (2-phase Low Bid)

• Federally & TIA funded

• Replacement of the SR 135 bridge over Altamaha 
River

• Total project length is approximately 1 mile

• Maintain existing traffic during construction 

• Construction is within existing or GDOT-obtained 
Right-of-Way



SR 135 at Altamaha River Project 
Location



Bridge Proposed and Replaced

SR 135 Bridge

(Proposed)

SR 135 Bridge

(Existing)

Year Constructed N/A 1952

Sufficiency Rating N/A 20.2

Span Lengths
14-114', 3-148', 6-

100'
Varies

Number of Spans 23 41

Structure Length 2,640' 2,573’

Number of Lanes 2 2

Lane Width 12' 12’

Shoulder Width 8' 1’

Alignment shift  (Proposed 

and Replaced Bridges)
28' N/A



Proposed Bridge Typical Section



Anticipated Area Classes for Lead Design 
Consultant

3.01 Two-Lane or Multi-lane Rural Roadway Design

- OR -

4.01(a) or 4.01(b) Minor Bridge Design or Minor Bridge Design - CONDITIONAL



Anticipated Area Classes for DB Team 
Members

1.06(a) NEPA

1.06(b) History

1.06(c) Air Quality

1.06(d) Noise

1.06(e) Ecology

1.06(f) Archaeology

1.06(g) Freshwater Aquatic Surveys

1.07 Attitude, Opinion, and Community Value Studies (Public Involvement)

1.10 Traffic Analysis

3.01 Two-Lane or Multi-Lane Rural Roadway Design

3.10 Utility Coordination

3.12 Hydraulic and Hydrological Studies (Roadway)

4.01(a) or 4.01(b) Minor Bridge Design or Minor Bridge Design - CONDITIONAL

4.04 Hydraulic and Hydrological Studies (Bridges)

5.01 Land Surveying

5.02 Engineering Surveying

5.03 Geodetic Surveying

5.08 Overhead/Subsurface Utility Engineering (SUE)

6.01(a) Soil Survey Studies

6.01(b) Geological and Geophysical Studies

6.02 Bridge Foundation Studies

6.03 Hydraulic and Hydrological Studies (Soils and Foundation)

9.01 Erosion, Sedimentation, and Pollution Control Plan 

9.03 Field Inspections for Erosion Control



Risks and Mitigation Strategies

Risk Mitigations for RFP

Geotechnical
• Provide existing BFI, Soil Survey, and Geotechnical boring 

logs/samples

Survey Database • Provide Survey database

Environmental 

• Environmental-related scope items and anticipated 

review/approval durations

• Anticipated in-water work durations

• Coordination with the USACE and DNR

Design Exception/

Design Variance
• Approved known instances of DE/DV



Risks and Mitigation Strategies 
Risk Mitigations for RFP

Hydraulics
• Perform hydraulics screening

• H&H Technical memo

Local Outreach • Early and ongoing coordination with stakeholders

Cost Estimate • Continue to monitor industry trends

Overall Contract

Duration

• Establish reasonable durations per contract in order to 

complete all of the Work

Utilities

• SUE QL-D 

• Early coordination with utility owners

• Executed MOUs 



Environmental Concerns
• In-water work restrictions due to presence of 

endangered species

• Coordination with USFWS and NMFS

• Presence of sturgeon & spinymussel

• In-water work will have strict seasonal restrictions; final  
limitations will be shown in RFP

• Currently anticipated in-water work will be allowed mid-
Dec to mid-Jan and from July 1 to mid-August for 
installation of cofferdams

• Existing SR 135 bridge is an eligible historic resource

• Installation of decorative plaque(s)

• Potential impacts to Georgia DNR boat ramp



Design-Build Team
Roles and Responsibilities 

• Bridge and Roadway design

• Schedule development/management

• Geotechnical reports

• Stream buffer variance application (if needed)

• Permit and mitigation costs

• Maintain traffic, traffic control, and construction 

signage 

• Utility coordination and relocation (if needed)

• Complete project within a defined timeline



GDOT
Roles and Responsibilities 

• Submittal review 

• Environmental Special Studies/NEPA preparation 
and approval

• Construction Oversight/CEI

• Material Testing will be provided by OMAT

• CEI performed by OID/MAAI



Anticipated Procurement Process

Two Phase Low Bid 

Phase I - Request for Qualifications (RFQ)

• Georgia Procurement Registry (GPR)

• Restriction on communications

• All Qualified Proposers meeting the Pass/Fail 

requirements advance to Phase II 

Phase II - Request for Proposals (RFP)

• GDOT DB SharePoint Site

• Administrative, Technical and Price Proposals

• GDOT awards to the lowest responsive bid



Required Information – RFQ Phase (1/3)

• Organization chart

• Lead Contractor/Lead Design Consultant basic company 

information

• Lead Contractor Certificate of Qualifications

• Matrix listing GDOT Prequalified Area Classes

– Include prequalification Notice of Professional Consultant 

Qualifications



Required Information – RFQ Phase (2/3)

• Exhibit I 

– Certification Form for Lead Design Consultant

• Exhibit II 

– GA Security and Immigration Compliance Act Affidavit for Lead 

Contractor

• Exhibit II 

– GA Security and Immigration Compliance Act Affidavit for Lead 

Design Consultant

• Statement(s) regarding removal / failure to complete an 

assigned contract

• Statements of Disclosure (Conflict of Interest) 

• Signed Amendment(s) acknowledgement



Required Information – RFQ Phase (3/3)

• Key Personnel experience and qualifications (resume)

– ten (10) years industry experience for each Key Personnel 

position and should include at least three (3) years of experience 

in the same or similar role for projects of similar size and 

complexity

– relevant experience in the applicable proposed role for projects of 

similar complexity, size, scope, delivery method and function

• Lead Contractor experience and qualifications

– at least three (3) construction projects delivered using Design-

Build and/or conventional Design-Bid-Build contracting which 

demonstrate the Lead Contractor’s qualifications

• Lead Design Consultant experience and qualifications

– at least three (3) design projects delivered using Design-Build 

and/or conventional Design-Bid-Build contracting that 

demonstrate the Lead Design Consultant’s qualifications



Anticipated Procurement Process

Phase II - Request for Proposals (RFP)

• March 11, 2019 – Issue RFP 

oPosted on GDOT DB SharePoint site 

o Includes Reference Information Documents (RIDs)

oSubmit questions to OID Contracting Officer

• Administrative, Technical and Price Proposals 

oDue to GDOT by May 10, 2019

oPrice Proposal in separate package

oGDOT evaluates Administrative and Technical 
Proposals on a Pass/Fail basis

oPrice Proposals opened on May 17, 2019



Tentative Schedule

a. GDOT issues Public Notice Advertisement (PNA)  11/02/2018 ----------

b. Industry Forum – GDOT Room 402-404 12/06/2018 10:00 A.M.

c. Industry one-on-one meetings – GDOT Room 408/409 12/06/2018
12:00 P.M. -

2:00 P.M.

d. GDOT issues Request for Qualifications (RFQ) 12/14/2019 -----------

e. Deadline for Statement of Qualifications (SOQ) 01/31/2019 11:00 A.M.

f. GDOT issues the Notice to Finalists 02/22/2019 -----------

g. GDOT issues Request for Proposal (RFP) to the Finalists 03/11/2019 -----------

h.   Receipt of Technical Proposals and Price Proposals from 

Finalists
05/10/2019 11:00 A.M.

i. GDOT letting 05/17/2019 11:00 A.M.



Questions?

GDOT Design-Build Webpage

http://www.dot.ga.gov/PS/Innovative/DesignBuild

GDOT Design-Build SharePoint Site

http://mydocs.dot.ga.gov/info/designbuild/default.aspx

References:

During project procurement, all proposer questions shall be 
submitted to the Department via email: 

135atAltamaha@dot.ga.gov


